



Projects Currently Scheduled for the Next Three Lettings

Current as of 12/18/2024

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: February 26, 2025

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
St. Francis	Hwy. 50	A10045	Hwy. 38 – Hwy. 79 (S)	Pavement Preservation	14.6	\$5 - \$10 Million
Lee & St. Francis	Hwy. 79	A10046	E. of Hwy. 121 – Hughes (Sel. Secs.) (S)	Pavement Preservation	13.4	\$5 - \$10 Million
Lee	County Roads	SA3943	Lee County Level & Reseal No. 2 (S)	Resurfacing	9.21	< \$1 Million
Grant & Jefferson	Hwy. 270	A20032	Hurricane Creek – Hwy. 104 (Sel. Secs.) (S)	Pavement Preservation	5.5	\$1 - \$3 Million
Drew	County Roads	SA2251	Co. Rd. 12 – Co. Rd. 9 (Overlay) (S)	Resurfacing	2.8	< \$1 Million
Lafayette	Hwys. 29 & 160	A30041	Hwys. 29 & 160 Impvts. (Lafayette Co.) (S)	Pavement Preservation	13.4	\$10 - \$15 Million
Washington	Hwy. 112	040746	Truckers Dr. – Howard Nickell Rd. (Fayetteville) (S)	Major Widening	1.4	\$30 - \$40 Million
Sebastian	I-540 & Hwy. 255	040889	I-540/Hwy. 255 Intchng. Impvts. (Zero St.) (Fort Smith) (S)	Intchng. Impvts.	--	\$1 - \$3 Million
Crawford	Hwy. 282	040994	Frog Bayou Str. & Apprs. (S)	Str. & Apprs.	0.1	\$1 - \$3 Million
Sebastian	Hwys. 45 & 271	A40040	Hwys. 45 & 271 Impvts. (S)	Pavement Preservation	9.8	\$3 - \$5 Million
Washington	Hwy. 62	A40041	Oklahoma State Line – Prairie Grove (S)	Pavement Preservation	12.5	\$5 - \$10 Million
Crawford	Hwys. 64 & 162	A40042	Hwys. 64 & 162 Impvts. (Van Buren) (S)	Pavement Preservation	3.7	\$3 - \$5 Million
Franklin	County Roads	SA2456	Franklin Co. Leveling & Reseal (S)	Resurfacing	10.7	< \$1 Million
Independence	Hwys. 69 & 69B	A50038	Limedale Rd. – Batesville (S)	Pavement Preservation	6.0	\$3 - \$5 Million
Independence	106	A50040	Batesville – Harmontown Rd. (S)	Pavement Preservation	7.7	\$1 - \$3 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 12/18/2024

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: February 26, 2025

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Fulton	County Roads	SA2549	Fulton Co. Level & Reseal No. 2 (S)	Resurfacing	5.1	< \$1 Million
Saline	I-30 & Hwy. 5	061708	I-30 Ramp & Frontage Rd. Impvts. (Benton) (S)	Intchng. Impvts.	1.7	\$15 - \$20 Million
Prairie	Hwy. 86	061744	Oak Creek Str. & Apprs. (S)	Str. & Apprs.	0.1	\$1 - \$3 Million
Hot Spring	Hwy. 67	A60035	Francois Rd. – Saline Co. Line (S)	Pavement Preservation	5.3	\$1 - \$3 Million
Lonoke	Hwy. 15	A60048	Jefferson Co. Line – Hwy. 165 (S)	Pavement Preservation	4.1	\$1 - \$3 Million
Garland	Hwy. 270	A60049	Hot Springs – Hot Spring Co. Line (S)	Pavement Preservation	4.3	\$3 - \$5 Million
Columbia	Hwy. 79	A70034	Hwy. 82 – Hwy. 98 (S)	Pavement Preservation	5.4	\$1 - \$3 Million
Calhoun	Hwy. 79	A70037	Ouachita Co. Line – Dallas Co. Line (S)	Pavement Preservation	8.6	\$5 - \$10 Million
Ouachita	County Roads	SA5259	Ouachita Co. Reseal No. 14 (S)	Resurfacing	4.4	< \$1 Million
Pope	Hwy. 64	A80036	Hwy. 326 – El Paso Ave. (Russellville) (S)	Pavement Preservation	2.7	\$3 - \$5 Million
Johnson	County Roads	SA3656	Johnson Co. Surfacing & Reseal No. 8 (S)	Resurfacing	12.7	< \$1 Million
Logan	County Roads	SA4283	Logan Co. Leveling & Reseal No. 4 (S)	Resurfacing	4.9	< \$1 Million
Benton	Hwys. 59 & 59B	A90033	Gentry – Siloam Springs (S)	Pavement Preservation	6.8	\$5 - \$10 Million
Benton	County Roads	SA0448	TBD	Resurfacing	TBD	< \$1 Million
Randolph	Hwy. 67	101234	McDonald St. – Geneva Dr. (Pocahontas) (S)	Shldr. Impvts.	0.4	\$1 - \$3 Million



Arkansas Department of Transportation

Projects Currently Scheduled for the Next Three Lettings

Current as of 12/18/2024

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: February 26, 2025

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Lawrence	Hwys. 412 & 412B	A00075	Hwy. 63 – Hwy. 67 (S)	Pavement Preservation	6.7	\$3 - \$5 Million
Randolph	Hwy. 328	A00085	Main Ditch – Hwy. 67 (S)	Pavement Preservation	6.2	\$5 - \$10 Million
Lawrence	County Roads	SA3858	TBD	Striping	TBD	< \$1 Million
Randolph	County Roads	SA6145	Co. Rd. 25 – Hwy. 90 (Overlay) (S)	Resurfacing	2.4	< \$1 Million
TOTAL						\$148,936,388



Projects Currently Scheduled for the Next Three Lettings

Current as of 12/18/2024

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: April 9, 2025

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
St. Francis	Hwy. 38	A10044	I-40 – Hwy. 50 (Widener) (S)	Pavement Preservation	2.5	\$1 - \$3 Million
Crittenden	Hwy. 131	A10047	Bruin Rd. – Hwy. 147 (S)	Pavement Preservation	8.8	\$3 - \$5 Million
Jefferson	Hwy. 425	A20034	Lincoln Co. Line – Hwy. 65 (S)	Pavement Preservation	8.3	\$5 - \$10 Million
Sebastian	Hwys. 64, 253 & 271	A40030	Hwys. 64, 253 & 271 Impvts. (Fort Smith) (S)	Pavement Preservation	2.8	\$3 - \$5 Million
White	Various	A50037	Hwys. 64, 167, 258 & 367 Impvts. (White Co.) (S)	Pavement Preservation	16.2	\$10 - \$15 Million
Hot Spring	I-30	061826	Social Hill Rest Area Safety Impvts. (S)	Safety Impvts.	--	< \$1 Million
Prairie	Hwys. 63, 63Y & 70	061856	Hwys. 63/70 Y-Inters. Safety Impvts. (Prairie Co.) (S)	Traffic Engineering	--	< \$1 Million
Carroll	Hwy. 62	A90034	Berryville – East (Sel. Secs.) (S)	Pavement Preservation	8.4	\$5 - \$10 Million
Boone	Hwys. 392 & 397	A90035	Hwys. 392 & 397 Impvts. (Boone Co.) (S)	Pavement Preservation	10.1	\$3 - \$5 Million
TOTAL						\$38,871,893



Projects Currently Scheduled for the Next Three Lettings

Current as of 12/18/2024

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: May 21, 2025

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Cross	Hwy. 42	110861	St. Francis River Str. & Apprs. (Coldwater) (S)	Str. & Apprs.	0.2	\$5 - \$10 Million
Crawford	I-40 & Hwy. 59	040714	I-40/Hwy. 59 Interchange Impvts. (Van Buren) (S)	Interchange Improvements	--	\$10 - \$15 Million
Washington	Hwy. 45	040866	Baron Fork & Fly Creek Strs. & Apprs. (S)	Strs. & Apprs.	1.2	\$5 - \$10 Million
Boone	Hwy. 62	090581	Bellefonte – Marion Co. Line (Passing Lanes) (S)	Passing Lanes	2.3	\$20 - \$30 Million
Baxter	Hwy. 5	090647	Hicks Creek Str. & Apprs. (Mountain Home) (S)	Str. & Apprs.	0.1	\$1 - \$3 Million
TOTAL						\$57,880,153